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BPIC/TS8G /DED-L7 763
1 August 1963

MEMORANDUM FOR: Chief, Technical Services & Support Group

ATTENTION : I Frc/sse

BUBJECT + DED Monthly Report on Significant Events {July-August 196%3)

1. W» On 1k July work was resumed atm on & 25X1A
d continuation of the Automatic Stereo Scanner. L8 vork
is primarily limited to bench testing of tbe complete optical

system. All gther taske will remain in a "stop work" status until
the optical system 1s proved.

2. ; scigion Stereo Comparator - The HPSC progream is on schedule.
The technical monitor along with representatives ifrom T38G/APSD,
IEG/PHD, and PSG/AID visited iiuring July to monitor the 25X1A
progress of the computer programming and documentation for the
F 516 computer. Approximately 60% of the programming has

D completed and the work is progressing very wvell,

3 8 -~ The contractor has been required to

e £ cation of this instrument because he
has exhausted ail of the funding under the contract. The instru-
ment hes been asgembled and tested to ghow that the basic cohcept
iz sound, but certain of the optical elements were elther not
manufsctured or not mounted correctly; therefore, rework will
be required to bring the instrument within the performance
specifications pecessitated by NPIC's requirements, The contractor
has requested that additional Funds be appropriated to complete
the prototype and the spprovel is pending within NPIC,

b, TIQOF.- TICOF beceme operationsl on 7 July. Monltors and PI's
were briefed and underwent training the preceding week, Prelimi-
nery anslysis of the deta ¢ollected through 25 July ie in progress.

- A monitoring trip tMEaa made the end of 25X1A

Sa [33¢
TORY D o screen which shows promise of an MIF of 0.8 at 10

has developed the "fir { a lenticular type
to 20 lines per millimeter, Reflectance is low, brightness
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acceptable end brightnese variation nll us to about 30 degrees
off exis. No meagurements have been made but, subjectively, this
#creen looks befter than the dlscrete particle pcreens previously
developed byl Test results shouid be avallable the end

of Beptember,
6. Yigus : gt Program - A alysis of the 1968-1963 results of
tar’s § L Aculty Test Progrem was completed during the
ﬁxst weak of Jx:.ly. No significant differences among the groups
of interpreters on any test were obtained, nor were significent
differences founi between test and retest results, The data
suggest that teating be continued on a yearly basis.

: } y - A request to extend the yresent
t to { oy | rithout any Increase in funds, hes
beasa aubai‘ated to mgiaticz. A proposel for a fox%”'m effort
to 30 June 1970 hes been received and is being proctssed,

Ts

8. ‘ - A contract with the Autonetics Division
a8 signed on 25 June 1364,
Current effort is dirscted toward getting the necessary cole-word
clearances for participating contractor gersonnel.,

25X1A
B.

‘ : PIC Evaluation Team on the verious optiochel 25X1A
emﬁguraticns fzf a Scan and Bearch FI Btation, This team, whose
memberg have been appointed by the Grouys ani Steffs, will

recommerd (by 3 Septenber) that configuration to be designed vy i 25X1D

Chlef, Deveiomment and Engineering Division

Distridbations
Crig » Adiresges
3 - IED
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TSSG/DED-1703-69
2 July 1969

MEMORANDUM FOR ALl Project Officers

SUBJECT: Monthly Report for Chief, TSSG

A monthly report 1s to be prepared for Chief, TSSG. This report
will contaln significant items concerning the projects in our Division
and wlll cover the reporting month and expected significant developments
in the coming month. The report will be due in TSSG on the third working
day of the month following the report month. || 112 prepare the 25X1A
final report and each officer must have his contributions to her by the
last working day of the reporting month. This is to include any significant
items and a negative report will be possible. Significant is defined as
anything that has happened concerning the R&D projects which might be
considered a milestone and that the project engineers would like to have

25X1A
brought to the attention of management. (Brownie points.)

Chief, Develbpment and Engineering Division, TSSG

Distrivution:
B File
1 - SRB
1 - SDB
1 - Chrono
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